GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED – SPSR Nellore District- PMGSY Grant - Ph–XI – Unconnected Habitations-PackageNo.AP14XI09- road work "L025- 98 6 of DD Road to Ramadirulapadu in Varikuntapadu (M)" with an estimated cost of Rs. 745.64 lakhs sanctioned vide G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II) Department - Extension of Agreement time upto31.01.2020 without imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 73 **Dated: 31-01-2020**

Read the following:-

1. G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II)Department.
2. From the ENC PR A.P. Vijayawada Lr. No. W9/PMGSY XI/Ramadhirulapadu /EOAT3/ 2019 Dt. .12.2019.)

--000—

O R D E R :-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 2nd read above, and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) up-to 31.01.2020 (for a period of 92 days) without imposing penalty in respect of the road work "L025 – 986 of DD Road to Ramadirulapadu in Varikuntapadu (M), SPSR Nellore district" with an estimated cost of Rs.745.64 lakhs sancitoned under PMGSY Grant - Ph – XI Package No.AP14XI09 in the reference 1st read above, since the delay was not attributable to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED BY ORDER//

SECTION OFFICER